

**Change Order No. 1**

**Project:** Navajo Gallup Water Supply Project Reach 27.11 Funded by The Water Trust Board Through New Mexico Finance Authority, WPF #5099 And U.S. Bureau Of Reclamation Cooperative Agreement No. R11AC40002

**Formal Bid No.:** 2118

**Owner:** City of Gallup New Mexico

**Contractor:** DUB-L-EE, LLC, 98 Highway 66 East, Albuquerque, NM 87123

**Date:** July 28, 2022

This Change Order is to incorporate the following Scope of Work into the contract documents. All additional work shall be subject to the same inspection and testing as though it were included within the original contract documents. No changes shall be made or implied to the original contract documents as a result of this change order. All original contract terms and conditions shall remain in place. This change order shall increase the contract amount by \$24,706.91 (including tax). This shall revise the Contract Amount to \$4,623,287.52.

**Scope of Work for Additional Items**

C.O. 1.1 This item is for the additional cost required to purchase material for the project. See attached bid documentation.

**Change Order No. 1**

Item	Description	Estimated Quantity	Unit Price	Amount
C.O. 1.1	Additional Cost for Material.	LS	\$22,837.12	\$22,837.12

Subtotal:	\$22,837.12
NMGRT @ 8.1875%:	\$1,869.79
<b>Total of Change Order No. 1:</b>	<b>\$24,706.91</b>

**Time:**  
There is no change in the contract time. Completion date remains 12/2/2022.

**This Change Order No. 1 - Approved By:**

**Owner:**  
City of Gallup

By: Adrian Marrugo Date: 8/9/22

**Contractor:**  
Dub-L-EE, LLC

By: Nathaniel Baca Date: 8/8/22

**Engineer:**  
DePauli Engineering & Surveying LLC

By: Edward J Date: 7/28/22

New Mexico Environment Department - CPB

By: \_\_\_\_\_ Date: \_\_\_\_\_

Original Contract Amount (incl. tax):	\$4,598,580.61
Change Order No. 1 (incl. tax):	\$24,706.91
Revised Contract Amount (incl. tax):	\$4,623,287.52